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International Specialists in the Environment

33 North Dearborn Street
Chicago. Illinois 60602
Tel. 312/578-9243. Fax: 312/578-9345
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Ms. Peggy Hendrixson (MC-10J)
ARCS 5 Contracting Officer c^ '-TRACTS
United States Environmental Protection Agency MANAGEMENT
Contracts and Procurement Section SECTION
77 West Jackson Boulevard
Chicago, Illinois 60604

Re: Transmittal of the Sauget Area 1 and 2 Sites Technical Assistance Work Plan and
Detailed Cost Estimate; ARCS Contract 68-W8-0086, WA No.47-5N60.

Dear Ms. Hendrixson:

Enclosed for your review and approval is one copy of the Sauget Area 1 and 2 Sites Work
Plan (WP) and cost estimate. The cost assumptions, cost detail sheets for each task/subtask,
and a cost spreadsheet for the technical assistance tasks described in the WP are enclosed.
Following your review and approval, E & E will provide you with a completed Standard
Form 1411 and Optional Form 60.

E & E has provided both Ms. Leah Evison, the Work Assignment Manager and Ms. Pat
Vogtman, Project Officer, with one copy of the WP and cost estimate.

If there are any questions or comments concerning this submittal, please do not hesitate to
contact Craiig Caflson or me. As always, thank you for your assistance on this project.

Sincerely,

ECOLOGY AND ENVIRONMENT, INC.

Dan Sewall
ARCS Program Manager

Enclosures

cc: L. Evison, EPA WAM
P. Vogtman, EPA CO
C. Carlson, E & E PM
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SAUGET AREA 1 AND 2 SITES
TECHNICAL ASSISTANCE WORK PLAN

COST ASSUMPTIONS

The primary assumptions used to develop the estimated costs to complete the statement of work
(SOW) requirements are presented below. These assumptions include the details discussed with EPA
both during the kick-off meeting on July 23, and subsequently during a meeting with the WAM on
July 29. Cost detail sheets are also provided with the attached budget spreadsheet, which further
itemize the cost development for each task.

• The technical assistance work tasks defined in the SOW will require 2,061
LOE and 130 clerical hours and $166,921 to complete.

• Task 1.1-Project Planning: A total of 133 LOE hours and $11,954 will
be required for project planning in order to complete the work plan and
associated costs. This budget includes the LOE for two E & E personnel
who attended the kick-off meeting. The budget also includes the LOE
required to produce and submit the final work plan after receipt of EPA
comments on the draft deliverable, as well as 4 LOE hours (two E & E
personnel for two hours each) to attend a Fact Finding/Negotiation Meeting
as outlined in the SOW. In addition, this task includes a site visit by two
E & E people to develop a conceptual understanding of the site. Only the
LOE associated with the actual site visit (8 hours total for the two people)
will be budgeted under this task; all charges for the site visit other than these
8 LOE will be directed to Task 2, which includes the file search at Sauget
and lEPA-Collinsville.

• Task 1.2—Project Management: A total of 116 LOE hours and $11,202
will be required for project management of this work assignment from July
1997 through February 1998. This budget was developed based upon an
estimate of 12 hours/month (times 8 months) plus 12 hours for project
closeout activities. This budget also includes all communication costs for
each task in the project. In addition to the project management activities and
closeout, this budget includes 8 LOE hours for two E & E personnel for
two, 2-hour meetings as specified in the SOW.

• Task 2.0—Acquisition of Existing Data: A total of 400 LOE hours and
$37,371 will be required to complete this task. Detail for this task will be
broken down by the anticipated file search trips to locations specified in the
SOW. The anticipated file searches and associated costs are as follows:

- EPA Rerion 5 Offices; Five shelves of site files exist in the EPA
Records Center. In addition, five banker's boxes of PRP file information
exist on the Sth floor at EPA. Based on this volume of information, it is

<4BfeHPIwiH t* required to compile an index of all information present
and to flag information to be copied by EPA for return to E & E. Under
this task it is assumed that all copies will be made by EPA with no
associated charges to the project.
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IEPA (Springfield) and IDOT: E & E estimates that a total of 96 LOE
hours will be required to complete file searches at the state offices in
Springfield. This LOE represents a five-day trip to Springfield for two
people ̂ jjggjjjjfjjjj^^j^ g hours per day (total 80 hours) plus 16
LOE to set up the file search. IEPA in Springfield will most likely have
the largest volume of files and data to be copied. Travel costs associated
with this effort include 8 nights' lodging, 10 days' per diem, and a one
week car rental. In addition, charges for rental of a copier for 3 days
have been budgeted for the file search in Springfield.

lEPA-Collinsville. Illinois Department of Public Health. St. Clair
County. Local Health Department. Villages of Sauget and Cahokia.
and Local Fire Departments: E & E estimates that a total of % LOE
hours will be required to complete file reviews and a deed search in the
Sauget area. This LOE represents a five-day trip for two people (qflMfet

8 hours per day (total of 80 hours) to the Sauget/
area, plus 16 LOE to set up the file search. Travel costs

associated with this effort include 8 nights' lodging, 10 days' per diem,
and a one week car rental. In addition, charges for rental of a desktop
copier have been budgeted for 1 week.

In addition to the aforementioned file searches, an additional 176 LOE hours
•̂••••••HBHMfc'5 budgeted to look into other potential sources

of information, and to consolidate and organize the information obtained. It
is anticipated that a significant amount of coordination and communication
with various parties involved will be required to effectively complete this
task.

Task 3.0—Property Ownership Tables and Maps: A total of 100 LOE
and $7,405 will be required to complete this task. This LOE is associated
with compiling the ownership information and producing a table of this
information, which will be coded to the plat maps. The deed search will be
conducted during Task 2 and therefore only the effort required to produce
the draft and final deliverables is reflected in this task.

Task 4.0—Technical Data Summary Tables and Maps: A total of 904
LOE and $66,787 will be required to complete this task. This budget is
based upon information on an estimated 2,500 samples in existing files and
reports that will be entered into a new summary table format. This task
includes an estimated 136 LOE to segregate and organize the sample data
from the file information obtained during Task 2, and 688 LOE to enter the
2,500 samples (approximately 15-20 minutes per sample) into summary table
format and to proofread the tables. In addition to data entry, this task
includes a total of 80 LOE to prepare Area 1, Area 2, and individual subunit
site maps for data presentation, and to prepare site narratives for each
subunit, which will include a discussion of contaminant sources, distribution
and trends, and containment and integrity, if known.

Task 5.0—Data Gaps Memoranda: A total of 92 LOE and $7,851 will be
required to complete this task. This budget is based upon the production of
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two technical memoranda, one each for Area 1 and Area 2, after the evalua-
tion of Task 4 information. The LOE includes 60'̂ |frLOE to compile data
and prepare the memoranda, 24 ifl^LOE for graphics, and 8 P-4 LOE for
principal review Contaminant sources and contaminant distribution will be
evaluated in this task and the technical memoranda will detail this infor-
mation along with E & E's assessment of apparent or potential data gaps for
any subunit within Sauget Areas 1 and 2.

Task 6.0—PRP Records Compilation: A total of 316 LOE and $24,351
will be required to complete all phases of this task. The phases of this task
include PRP Files Setup, PRP Database, and a PRP Waste Disposal Person-
nel List. Details of these individual phases are as follows:

PRP Files Setup; A total of 164 LOE hours will be required to complete
this ponion of the task. This will include compiling all relevant PRP
records including correspondence, waste manifests, data, reports, permits,
complaints, investigations, litigation files, bankruptcy files, 104(e)
information requests, and any other pertinent information, by individual
PRP This LOE will include the production of a PRP index for those
items pertaining to either several PRPs, or discussing subjects of a
general nature.

- PRP Database: A total of 120 LOE hours will be required to complete
this portion of the task. This will include the production of a PRP
database, which summarizes existing PRP information and any informa-
tion gathered during performance of Task 2. The LOE includes the
estimated time required to develop the appropriate database format as well
as the time for data entry required to put the file information into the
database

- PRP Waste Disposal Personnel List; A total of 32 LOE hours will be
required to complete this portion of the task. This will include reviewing
the acquired information and compiling a list of all persons linked to
waste disposal for each PRP, including names, addresses, phone num-
bers, company position, involvement, etc. The LOE includes the estimat-
ed time to segregate this information from the acquired files and the effort
required to compile the list.
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